



Mantoloking & Super Storm Sandy

Update #12

# Mantoloking & Super Storm Sandy

## AGENDA:

- Bay Update
- Debris/Demo Program
- Replenishment/Easements
- Beach Plan
- Questions and Answers



# Mantoloking & Super Storm Sandy – Bay Update

- 3 homes removed
- Sand starting this week
- Beach/Bay access points needed



# Mantoloking & Super Storm Sandy – Debris/Demo Program – Current Status

- Public notification
  - Notice of Work Schedule: Via Borough Website ([www.mantoloking.org](http://www.mantoloking.org))
- To date:
  - 4 homes demo'd
  - 9 properties cleared
- Historical review – 9 pending review
- Asbestos requirements remain challenging



# Mantoloking & Super Storm Sandy – Replenishment/ Easements

- Almost there
- 128 Needed- 123 returned
- Meeting this week with remaining 5
- Private Rock Revetments – no DEP approval without easement
- June 1 deadline



# Mantoloking & Super Storm Sandy – Beach Plan

## Current Status:

- Side Scan Sonar complete
- Large Debris removed
- Continued pushes at Low tide (caution needs to be exercised)
- Access points compromised



# Mantoloking & Super Storm Sandy – Beach Plan

## Summer Plan:

- Open Beaches with selected access points. Signs on all access points
- Beach Badges: MANDATORY
- Badge purchase: acknowledgment of risk
- BEACHGOERS NEED TO EXERCISE SOUND JUDGMENT AND CAUTION



# Mantoloking & Super Storm Sandy – Recent Visit

