

MANTOLOKING OEM

Route 35 Traffic Impact Notice

September 3, 2013

Description of New Traffic Pattern: The Contractor will be installing construction barrier curb on Route 35 for a ¼ mile, between MP 9.6 – 9.9 (Sta. 507+00 – 521+00). The Contractor will be alternating traffic on Route 35. By the Contract plans, the Contractor will have barrier installed and alternating traffic every 1 mile and closing ¼ mile of roadway and alternating traffic. During these lane closures, the Contractor will be installing drainage, sanitary sewer, watermain and ITS conduit then followed by roadway box and pavement. Once one lane is complete, the contractor will move to the opposing lane to complete the roadway at each location. By Contract, the Contractor is to complete each lane within each ¼ within 18 days. Once the NB & SB lanes are complete, the Contractor will move to another ¼ mile section every one mile. There will be 2 – 3 lane closures with alternating traffic between the project limits of MP 9.0-12.5.

Proposed Start Date of New Traffic Pattern: September 12, 2013