



Mantoloking Progress

Protective Sheet Piling - Revetment

- Sand placed over Boro owned walkways for easier access



- Two machines are currently working in town. One at Herbert St. moving south and in the 10 hundred block moving north.

Protective Sheet Piling - Revetment

- EIC is authorized to work on Saturday as needed to stay on schedule.
- EIC is averaging 140 to 200 feet a day
- Current projection is to be driving steel at Lyman the 1st week of September, and tying into the East Ave. rock revetment by the 2nd week.



**Just when you
thought it was safe
To drive on Rt. 35**



Rt. 35

reconstruction Project

- **NJ DOT Community Outreach Team will available be available to all resident this Thursday Aug. 21st from 1 PM to 5 PM downstairs in the Firehouse to answer questions & to take comments and a list of concerns.**
- **This Wednesday OEM, DPW, NJDEP & EIC will be meeting with the NJ DOT to discuss the re-entry of Agate and the planned traffic pattern changes.**

Sidewalk & Curb replacement

- The town's contractor is Totoro Concrete they will be starting sometime this week.
- They will be placing letters in the mailbox's of those homes that they will be working in front of. Some driveways will be blocked while work is going on.
(24 – 48 hours)

Beach Badge Sales

- The last day of badge sales will be August 31st
- Last day of badge checkers will be Sept. 1