

# MANTOLOKING UP-DATE

# SHEET PILE

- A total of 12,300 feet of sheet wall has been installed.
- Last piece of the wall was driven in town on Oct. 14th
- Left to do in Mantoloking; caps, scour pad, ladders and wing walls.
  - caps done from Herbert to Lyman
  - scour pad installed from Princeton to Herbert
- Lyman Street revetment scheduled to be connected in last week of October
- Contractor scheduled to be completed by Thanksgiving

# ACOE Beach Replenishment

- Project to go out to bid next month, scheduled to start in February.
- The Contract has a 600 day completion
- ACOE requested 25 parking spaces per walk way on the highway.
  - 5 AM to 9 PM (no parking 9 PM to 5 AM)
  - 100 spaces will be added from Lyman south to Herbert St. on the east side of Rt. 35
  - The Borough has requested a speed limit reduction in that area from 40 mph to 35mph


# RT. 35

- ❑ Agate has finished the west side of C2, which is Lyman south and has reset the traffic pattern to start working the west side.
- ❑ Two ten hour shifts 7 AM to 5 PM / 5 PM to 3 AM
- ❑ Curbs, sidewalks and driveway aprons are being installed from 1557 Ocean to 1501 Ocean.
- ❑ Please note that pedestrian access will be maintained and temporary parking can be found on Runyon Lane.
- ❑ Residents in this area can park on the highway at night in front of their homes.
- ❑ With the increased traffic on Barnegat Lane, we urge residents to use caution walking, biking and traveling on the Lane



# Mantoloking Bridge

- ❖ Work has started on the bridge, Earle Construction is the County's contractor
- ❖ Be prepared for alternating traffic pattern or a lane shift as construction progresses
- ❖ This project includes; debris removal, driving of sheeting, pipe replacement, concrete work.
- ❖ Work zone will be from the south east side west 200'
- ❖ Possible closing of Bay Ave at times for construction deliveries



# Curbs & Sidewalks

- **Totoro Concrete has started the project on Mathis and will be working south on East.**
- **24 hour notices will be sent to resident advising of work to be done in a specific area**
- **It will take 48 hours for the work area to dry, during which residents will no vehicle access to their driveway.**



**TOTORO CONCRETE**  
**616 N. CLERMONT AVENUE**  
**MARGATE N.J. 08402**

**609-513-2999**

**[TOTOROCONCRETE@GMAIL.COM](mailto:TOTOROCONCRETE@GMAIL.COM)**

**Sidewalk Replacements Project**

**Please be advised that construction for new sidewalks and driveway aprons will start at this location on or about**

---

**Please allow the concrete to cure for at least 48 hours before using the sidewalks or driveway aprons. Please plan alternate parking for the duration of any applicable driveway closures.**

**If you have any questions or concerns, please contact:**

**Totoro Concrete**  
**Thomas Totoro**  
**609-513-2999**  
**Thank you**

# Mantoloking Police

## Important Phone Numbers

**All Emergency's call 911**

- **Non Emergency phone # (732) 295-1465**  
**(892 number no longer in service)**

# From the Fire Department:

The Fire Department spent last Wednesday's Drill placing numbers on the properties from Lyman south to the south end of town.

- These numbers are there to assist the Fire & Police departments in responding to emergency calls
- If you are located outside of that area, we ask that you please place your address somewhere near the roadway that is visible for first responders
- Help us help you!